

## Reference List

- Alkass, S., Mazerolle, M., & Harris, F. (1996). Construction Delay Analysis Techniques. *Construction Management and Economics Journal*, 14(5), 375-394.
- Al-Moumani, H. (2000). Construction delay: a quantitative analysis. *International Journal of Project Management*, 18, 51-59.
- Assaf, S., & Al-Hejji, S. (2006). Causes of Delay in Large Construction Projects. *International Journal of Project Management*, 24, 349-357.
- Badman, J. (2007, November 17). *Extension of Time Claims*. Retrieved January 22, 2013, from ConstructionWeekOnline.com:  
<http://www.constructionweekonline.com/article-1839-extension-of-time-claims/>
- Braimah, N., & Ndekugri, I. (2008). Factors Influencing the Selection of Delay Analysis Methodologies. *International Journal of Project Management*, 26, 789-799.
- Bramble, B., & Callahan, M. (1987). *Construction Delay Claims*. New York: Wiley Law Publications.
- Carmichaeli, C., & Murray, M. (2006). Record Keeping for Contemporaneous Delay Analysis. *Construction Management and Economics*, 24, 1007-1018.
- Fernando, H. (2013). Clients Delay In Infrastructure Projects: A Case of Road Development Authority (RDA). *Msc. Dissertation*. University of Moratuwa, Sri Lanka.
- Gunasekera, M. (2005). *Managing Projects*. *Professional Management Handbook series*. Academy of management sciences – Sri Lanka.
- Holt, G. (1998). *A guide to successful dissertation study for students of the built environment*. 2nd ed. United Kingdom: The Built Environment research unit.
- Jayawardane, A., & Pandita, H. (2003). Understanding and Mitigating the Factors Affecting Construction Delays. *Engineer*, XXXVI (2), 7-14.
- Jergeas, G., & Hartman, F. (1994). Contractors' Construction-Claims Avoidance. *Journal of Construction Engineering and Management*, 120(3), 553-560.
- Jeyakanthan, J. (2010). Understanding and Mitigating Project Delays in Donor Funded Road Projects in Sri Lanka. *MBA Dissertation*. University of Moratuwa, Sri Lanka.
- Jeyakanthan, J., & Jayawardane, A. (2012). Mitigating Delays in Donor Funded Road Projects in Sri Lanka. *Engineer*, XXXXV(01), 65-75.

Keane, P. (1994). A Computer-Aided Systematic Approach to Time Delay Analysis for Extension of Time Claims on Construction Projects. *Dotoral Thesis*. Loughborough University of Technology, United Kingdom.

Keane, P., & Caletka, A. (2008). *Delay Analysis in Construction Contracts*. Sussex: Blackwell Publishing Ltd.

Kikwasi, G. (2012). *Causes and Effects of Delays and Disruptions in Construction Projects in Tanzania*. Australasian Journal of Construction Economics and Building, Conference Series, 1 (2), 52-59.

Kumaraswamy, N., & Yogeswaran, K. (2003). Substantiation and Assessment of Claims for Extensions of Time. *International Journal of Project Management*, 21, 27-38.

Leishman, D. (1991). Protecting Engineer Against Construction Delay Claims. *Journal of Management in Engineering*, 73, 319-333.

Levin, P. (1988). *Construction Contract Claims, Changes and Dispute Resolution*. New York: ASCE Press.

Major, W., & Ranson, A. (1980). *Building and Engineering Claims*. London: Oyez Publishing.

Mansfield, N., Ugwu, O., & Doran, T. (1994). Causes of Delay and Cost Overruns in Nigerian Construction Projects. *International Journal of Project Management*, 12(4), 254-260.

Ogunlana, K., & Promkuntong, S. (1996). Construction Delays in a Fast-growing Economy. *International Journal of Project Management*, 14(1), 37-45.

PMBOK Guide. (2004). *Project Management Body of Knowledge (3rd ed.)*. USA: Project Management Institute.

Samarakoon, S. (2009). Causes and Effects of Delays in Medium Scale Building Construction Projects in Sri Lanka. *MSc Dissertation*. University of Moratuwa, Sri Lanka.

Society of Construction Law. (2002). *Delay and Disruption Protocol*. Oxfordshire: Printmost (Southern) Ltd.

Taylor, E., & Steele, S. (1996, August 12). *Collection Evaluation Data Direct Observation*. Retrieved March 15, 2013, from learningstore.uwex.edu: <http://learningstore.uwex.edu/assets/pdfs/G3658-5.pdf>

Williams, T. (2003). Assessing Extension of Time Delays on Major Projects. *International Journal of Project Management*, 21, 19-26.

Yang, J., & Kao, C. (2009). Review of Delay Analysis Methods: A Process-Based Comparison. *The Open Construction and Building Technology Journal*, 3, 81-89.

Yates, J. (1993). Construction decision support system for delay analysis. *Journal of Construction Engineering and Management*, 119(2), 226-244.

Zikmund, W. (2003). *Business Research Methods*. New Delhi: Cengage Learning India Private Limited.



University of Moratuwa, Sri Lanka.  
Electronic Theses & Dissertations  
[www.lib.mrt.ac.lk](http://www.lib.mrt.ac.lk)