AN EVALUATION OF STAKEHOLDER SATISFACTION IN POST-CONFLICT RESETTLEMENT HOUSING PROJECTS IN SRI LANKA

K. Malika

(158820A)

Degree of Master of Science in Project Management

Department of Building Economics

University of Moratuwa Sri Lanka

March 2021

AN EVALUATION OF STAKEHOLDER SATISFACTION IN POST-CONFLICT RESETTLEMENT HOUSING PROJECTS IN SRI LANKA

K. Malika

(158820A)

Thesis submitted in partial fulfillment of the requirements for the degree Master of Science in Project Management

Department of Building Economics

University of Moratuwa Sri Lanka

March 2021

Declaration

I declare that this is my own work, and this thesis does not incorporate without acknowledgement any material previously submitted for a degree or diploma in any other University or institute of higher learning and to the best of my knowledge and belief it does not contain any material previously published or written by another person except where the acknowledgement is made in the text.

Also, I hereby grant to the University of Moratuwa the non-exclusive right to reproduce and distribute my thesis, in whole or in print, electronic or in other medium. I retain the right to use this content in whole or as part in future works (such as articles or books).

K. Malika	Date
Department of Building Economics	
University of Moratuwa	
The above candidate has carried out the research supervision.	for the master thesis under my
Prof. (Mrs.) Yasangika Sandanayake	Date
Professor / Supervisor	
Department of Building Economics	
University of Moratuwa	

Dedication

To

My beloved family and husband who showed me the path of life.....

Acknowledgement

This project management studies provided me with an opportunity to develop my

career path. This research study is the result of generous support of several persons.

Therefore, I would like to be grateful to all those who contributed to the success of this

project.

First, I would like to express my special thanks of gratitude to my supervisor Prof.

Yasangika Sandanayake, Professor in the Department of Building Economics for

having guided me through this process under her excellent supervision. Her guidance,

comments and supports contributed significantly to the successful completion of this

research.

I would also like to thank Ch QS. Indunil Seneviratne, Programme Director of MSc in

Project Management for providing this opportunity and Ch QS Vijitha Disaratna,

Senior Lecture for his expert comments and support which helped me to complete the

research.

I also thank to the academic staff and non-academic staff of the Department of

Building Economic for their facilitation in various ways.

Also, I wish to thank to all respondent from the field, who actively participated in the

study for without their corporation, this study would have been a success.

I owe a special thanks to my office staff for their help and encouragement throughout

this study.

Last, but not least, I like to extend my deepest thanks to my husband and family

members for their fullest support and encouragement to complete this study.

K. Malika

Department of Building Economics

University of Moratuwa

iii

Abstract

The three decade long major internal displacement in the Northern and Eastern Provinces in Sri Lanka caused by conflict came to an end in 2009. This has led to a massive housing reconstruction project drive to recover the affected people. Stakeholder satisfaction is an important criterion for measuring project success. Disaster reconstruction housing projects are of no exception in this regard.

This study aims to evaluate the project stakeholders' satisfaction of post-conflict resettlement housing projects in the Northern Province in Sri Lanka. In order to achieve the aim, the study initially conducted a literature review on the disaster phenomenon, damages and displacements together with a detailed study on post-disaster resettlement housing projects. For empirical investigation, the research employed a mixed method research approach in two stages. In Stage 1, an investigation of stakeholder's expectations and present situation was carried out using a qualitative approach, in where, interviews with stakeholders in 3 projects were conducted. In Stage 2, a quantitative approach through the structured questionnaire survey was carried out with 102 stakeholders to evaluate their level of satisfaction. Gathered data in Stage 1 was analyzed using manual content analysis and Stage 2 was analyzed by using Box Plot technique and Wilcoxon Signed Rank test.

Success of the housing project was determined though fulfilling the Stakeholders' expectation and requirements and this creates an impact on the satisfaction level of the housing project. Especially, previous housing experiences had influence in expectation and satisfaction of the current housing project. Both owner-driven and donor-driven housing project's stakeholders' satisfaction levels were mainly dependent on size of the previous house, materials used in previous houses, quality of construction, and design of the house. The research further revealed that all stakeholders are satisfied with most of the factors of satisfaction in both owner-driven and donor-driven housing projects, especially with the physical condition of the project. Meanwhile, the research also identified that there have been less satisfaction levels with regard to location selection and water and sanitary requirements, as the coordinators have failed to view other elements that are expected by the beneficiaries, which include cultural and social elements in donor driven housing projects.

Keywords: Post-Disaster Housing, Rehabilitation Housing Projects, Housing Satisfaction Survey, Stakeholder Satisfaction, Owner-Driven & Donor-Driven Housing Project.

Table of Contents

Declaration	i
Dedication	ii
Acknowledgement	iii
Abstract	iv
List of Figures	ix
List of Tables	X
List of Charts	xi
List of Abbreviations	Xiii
Chapter One: Introduction	1
1.1. Background	1
1.2. Research Problem	3
1.3. Aim of the Study	4
1.4. Objective of the Study	4
1.5. Outline of Research Methodology	4
1.5.1. Literature review	
1.5.2. Data collection and analysis	
1.6. Scope and Limitations	
1.7. Chapter Breakdown	
1.8. Summary	7
Chapter Two: Literature Review	8
2.1. Introduction	8
2.2. An Introduction to Disaster	8
2.2.1. Types of Disasters	
2.3. Displacement	
2.3.2. Problems of displacement	
2.3.3. Term of IDPs and refugees	
2.3.4 Displacement in Sri Lanka	15

2.3.5. Displacement problems in Sri Lanka	16
2.4. Resettlement	16
2.4.1. Resettlement housing projects	17
2.4.2. Approaches of resettlement housing projects	18
2.4.3. Resettlement housing projects in Sri Lanka	19
2.4.3.1. Indian housing project	
2.4.3.2. North East Housing Reconstruction Programme (NEHRP)	
2.4.3.3. United Nations Human Settlement Programme (UN Habitat)	21
2.5. Stakeholders and Their Satisfaction	23
2.5.1. Who is stakeholder?	23
2.5.2. Classification of stakeholders from construction point of view	24
2.5.3. Stakeholders in resettlement housing projects in Sri Lanka	26
2.5.4. Stakeholder satisfaction	27
2.5.5. Factors affecting stakeholder satisfaction	27
2.5.6. Stakeholders requirements and expectations in resettlement housing	
projects in Sri Lanka	29
2.6 Factors Affecting Stakeholder Satisfaction – A Summary of Literature	
Review	31
2.7. Summary	33
, and the second	
Chapter Three: Research Methodology	. 34
3.1. Introduction	
3.2. Research Approach	34
3.3. Research Process	35
3.3.1. Background study	37
3.3.2. Literature synthesis	37
3.3.3. Data collection	37
3.3.4. Data Analysis	40
3.3.5. The Box Plot	
3.3.6. Wilcoxon Signed Rank Test	42
3.4. Summary	43

Chapter Four: Stage I - Stakeholders and their Expectation of	
Resettlement Housing Projects in Sri Lanka	44
4.1. Introduction	44
4.2. Identification of Stakeholders in Resettlement Housing Project in North	
Province	
4.2.1. Beneficiary	
4.2.2. Donor	
4.2.3. Government	
4.2.5. Contractor	
4.3. Classification of Stakeholders in the Context of Post Disaster Resettle	
Housing project.	47
4.4. Stakeholder Expectations and Requirements in Resettlement Housing	
Projects	48
4.4.1. Expectations related to quality and design of the house	50
4.4.2. Expectation related to infrastructure and other facilities	51
4.4.3. Expectation related to cultural and social patterns	
4.4.4. Expectation related to institutional aspect	52
4.5. Summary	53
	4
Chapter Five: Stage II - Stakeholders Satisfaction in Resettleme 	
5.1. Introduction	54
5.2. Analysis Based on Box Plot Comparison	54
5.2.1. Common Question Category	55
5.2.1.1. Satisfaction levels related to location of the house	55
5.2.1.2. Satisfaction levels related to standard of housing materials	56
5.2.1.3. Satisfaction levels related to Housing design and Layout	
5.2.1.4. Satisfaction levels related to infrastructure and functionality of	
houses	61
5.2.1.5. Satisfaction levels related to beneficiaries' participation in	- 4
construction process	
5.2.1.6. Overall Summary on Common Question Feedback	
5.2.2. Specific Questions for Beneficiaries	
5.2.2.1. Satisfaction levels related to cost and duration of the house	
5.2.2.2. Satisfaction related to social and cultural aspect	
7 / / 3 Natistaction levels related to sense of safety	

	5.2.2.4. Satisfaction levels related to other stakeholders coordination	70
	5.2.2.5. Overall Summary on Beneficiaries Question Feedback	71
5.	2.3. Specific Questions for Implementation Partners	72
5.	2.4. Specific Questions for Government bodies	73
5.	2.5. Specific Questions for Donors	74
5.3.	Wilcoxon Signed Rank Test	75
5.4.	Summary	78
Chap	ter Six: Conclusion and Recommendation	. 79
-	ter Six: Conclusion and Recommendation Conclusion	
6.1.		
6.1.	Conclusion	79
6.1. 6.2.	Conclusion	79 81
6.1. 6.2. 6.3.	Conclusion	79 81 83

List of Figures

P	age
Figure 3.1: Framework for the Research process	36
Figure 3.2: The Typical Elements of the Box Plot	42
Figure 5.1: Location of Donor Driven Housing Project in Northern Province	56

List of Tables

	Page
Table 2.1: Problems of displacement identified in previous studies	13
Table 2.2: Duration of Indian housing projects in the Northern Province	20
Table 2.3: Agency - wise Details of Housing Projects in the Northern Prov	vince
as at 31.12.2013	22
Table 2.4: Post disaster reconstruction related stakeholders	24
Table 2.5: Different classifications of stakeholders	25
Table 2.6: Factors affecting the stakeholder satisfaction in post-disaster	
housing reconstruction projects in Sri Lanka	29
Table 2.7: Expectations related to environmental and social factors and	
perceptions regarding the resettlement process	31
Table 2.8: Factors Affecting Stakeholder Satisfaction - A Summary of the	
Literature Review	32
Table 3.1: Respondent Cross Section in stage I	38
Table 3.2: Respondent Cross Section in stage II	39
Table 3.3: Weightings Assigned for Preferences	41
Table 4.1: List of Government bodies of Resettlement Housing Project	46
Table 4.2: Classification of Stakeholders in Owner driven Resettlement ho	ousing
Project	48
Table 4.3: Classification of Stakeholders in Donor driven Resettlement ho	using
Project	48
Table 4.4: Summary of Stakeholders Expectation	49
Table 5.1: Wilcoxon Signed Ranks Test for Common question category	76
Table 5.2: Wilcoxon Signed Rank Test for Water facility and	
Cultural consideration of the House	77

List of Charts

	Page
Chart 5.1: Box Plot Comparison of responses for Location of	
Resettlement Housing Project	55
Chart 5.2: Box Plot Comparison of responses for Standard of Housing	
Materials	57
Chart 5.3: Box Plot Comparison DDH beneficiaries' responses for	
Standard of Housing Materials in Donor driven housing project	58
Chart 5.4: Box Plot Comparison ODH beneficiaries' responses for	
Standard of Housing Materials in Owner driven housing project	58
Chart 5.5: Box Plot Comparison of responses for Housing Design and Layo	uts60
Chart 5.6: Box Plot Comparison of responses for Housing Design and Layo	uts
- Based on District	61
Chart 5.7: Box Plot Comparison of responses for Infrastructure and	
Functionality of Previous Houses	63
Chart 5.8: Box Plot Comparison of responses for Infrastructure and	
Functionality of Present Houses	63
Chart 5.9: Box Plot Comparison of responses for Beneficiaries Participation	64
Chart 5.10: Box Plot Comparison of responses for	
cost and duration of the house - District base	67
Chart 5.11: Box Plot Comparison of responses for Social and	
Cultural aspect of the houses	68
Chart 5.12: Box Plot Comparison of responses for Drainage System of the	
House	70
Chart 5.13: Box Plot Comparison of beneficiaries' responses for	
Coordination with Other Stakeholders	71
Chart 5.14: Box Plot Comparison of Implementation Partners' responses for	•
Coordination with Other Stakeholders	73
Chart 5.15: Box Plot Comparison of Government bodies' responses for	
Coordination with Other Stakeholders	74

Chart 5.16: Box Plot Comparison of Donors' responses for Coordination with Other Stakeholders

75

List of Abbreviations

Abbreviation Description

ADB Asian Development Bank

CBO Community Based Organization

DDRA Donor driven reconstruction approach

DDRH Donor driven resettlement house

EC European Commission

GOSL Government of Sri Lanka

IDP Internally Displaced People

INGOs International Non-Government Organization

NEHRP North East Housing Reconstruction Programme

NGOs Non-Government Organization

ODRA Owner driven reconstruction approach

ODRH Owner driven resettlement house

PDRH Post Disaster resettlement Housing Project

UN United Nation

UN Habitat United Nations Human Settlement Programme

UNHCR United Nation High Commissioner for Refugees

UNICEF United Nations International Children Fund