TRENDS OF CAUSES FOR VARIATION ORDERS IN ROAD CONSTRUCTION PROJECTS IN SRI LANKA

By

N. P. N. P Ranasinghe

Supervised By

Dr. R. U. Halwatura

This Dissertation was submitted to the Department of Civil Engineering of the University of Moratuwa in partial fulfillment of the requirement for the Degree of Master of Business Administration in Project Management

Department of Civil Engineering

University of Moratuwa

February 2012
DECLARATION

I hereby certify that dissertation does not incorporate any material without acknowledgement and previously submitted for a degree or diploma in any university to the best of my knowledge, and further I believe it does not contain any material previously published, written or orally communicated by another person except where due reference is made in the text.

……………………………..

N. P. N. P Ranasinghe     Date

(MBA in PM/10/8363)

This is to certify that this thesis submitted by N. P. N. P Ranasinghe is a record of the candidate's own work carried out by him under my supervision. The matter embodied in this thesis is original and has not been submitted for the award of any other degree.

……………………………..

Dr. R. U. Halwatura (Research Supervisor)     Date

Department of Civil Engineering

University of Moratuwa
DEDICATION

Dedicated To,
My Parents and My Wife Nadeeka
ACKNOWLEDGEMENTS

I wish to express my sincere gratitude to the Department of Civil Engineering, University of Moratuwa for offering me this valuable opportunity to conduct an empirical study on “trends of causes of variation orders in road construction projects in Sri Lanka.

I deeply appreciate my research supervisor, Dr. R. U. Halwatura, Senior Lecturer, Department of Civil Engineering, University of Moratuwa, for his continuous support and guidance rendered during the period of study.

My respect goes to Prof. A. D. A. J. Perera, Head, Construction Engineering and Management Division, Department of Civil Engineering, University of Moratuwa. Eng. W. A. S. Weerasinghe, Additional Director General (Projects), Road Development Authority, Eng. K. L. S. Abhayantha, Senior Engineer, Road Development Authority, for the expert comments given pertaining to this study.

I express my sincere thanks to all professionals who contributed to the questionnaire survey by scarifying their precious time and energy.

My special thank goes to my workplace management, especially to my immediate superior Eng. G. D. Thilakasiri, Project Director, PRP-2, Southern Zone, Chinese Development Bank Projects for the numerous support and courage extended during the whole period of this engagement.

Last, but not least, I am greatly indebted my wife and parents for their endless patience, support and encouragement given throughout this study in order to make this event success.
ABSTRACT

One of the most important problems in the construction industry is variation orders. Variation occurs in every construction project and the magnitude of these variations varies considerably from project to project. Hence the variations orders right from inception to completion is assumed great importance in the construction industry. Further, in many instances, it is most cost effective to complete the project within minimum number of variation orders.

Most of road construction projects in Sri Lanka experienced large number of variation orders. The client has to spent more than what he planned in most of times. Sometimes, disputes, unnecessary delays occur due to variations.

This study attempt to reveal the Trends of Causes for Variation Orders in Road Construction Projects in Sri Lanka, and how variation orders are managed. The emphasis here was limited to study the Road Construction Professionals’ point of view. The main concern of this study to find the causes and rank them using number of occurrence method and percentage vary method, for variation orders in road construction projects in selected case studies. The other focusing areas were find the causes for variation orders and rank them using a questionnaire survey and international study in order to compare the trends of causes from each method of ranking.

The preliminary data were collected through a literature review, case study analysis which focused 11 road construction projects, which were completed by Asian Development Bank Division, IDA and questionnaire survey targeted the Road Construction Professionals in Sri Lanka. The study found that the trends of causes in local context is differ than international context.

According to the questionnaire survey, Poor Estimation was the most significant factor of trends of cause. The rank of Unforeseen Site Conditions, Political pressure during construction stage, Poor Investigation and Client-Initiated Variations have got the rank 3 to 5 respectively.

According to the number of occurrence of the case study survey Poor Estimation is the most significant factor. Poor Investigation, Unforeseen Site Conditions, Change in Design by Consultant /Design Changes and Additional Preliminaries Due To Time extension had the rank from 2 to 5 respectively.

According to the average percentage of percentages of the value of the contribution of each factor of case studies, Poor Investigation, Additional Preliminaries Due To Extension of Time, Poor , unforeseen site conditions, Change in design by consultant /design changes have got the rank from 1 to 5 respectively.

According to the literature review, Client-Initiated Variations is the most significant factor. Further Change of plans by owner, Substitution of material and procedure, errors and omission of design, Owner’ Financial Problems, Change in design by consultant had got rank from 2-5 respectively.

Keywords: Variation Orders, Trends of Causes, Road Construction Projects
# TABLE OF CONTENTS

**Chapter 1 - INTRODUCTION** ................................................................................. 1  
1.1. Background and Problem Definition ............................................................. 2  
1.2. Research Objectives ...................................................................................... 4  
1.3. Conceptual Framework & Research Design Methodology ........................... 5  
1.4. Limitations of the Study ................................................................................ 5  
1.5. Main Findings ................................................................................................ 6  

**Chapter 2 - LITERATURE REVIEW** ................................................................. 9  
2.1. Variations in Construction Projects ............................................................. 10  
2.2. Variations in Construction Projects ............................................................. 11  
2.3. Causes for Variations in Construction Projects ........................................... 14  
2.5. Relative Importance Index of each Factor ................................................... 25  
2.6. Causes for Variations in Road Construction Projects ................................. 26  
2.7. Chapter summary ......................................................................................... 26  

**Chapter 3 - METHODOLOGY** ......................................................................... 27  
3.1. General ........................................................................................................ 28  
3.2. Justification of Sample Size and Reliability of Data ..................................... 29
3.3. Percentage Vary ................................................................. 29
3.4. Relative Importance Index (RII) ........................................ 30
3.5. Chapter Summary ............................................................. 31

Chapter 4 - ANALYSIS AND DISCUSSION OF RESULTS ............. 32
4.1. General .............................................................................. 33
4.2. Respondents Background with Respect to Education, Occupational Level, and Number of Years of Working Experience ......................................................... 33
4.3. Ranking the Causes Using Relative Importance Index ............ 38
4.4. Ranking The Causes Based on Number of Occurrence In Case Studies ... 40
4.5. Ranking The Causes Based Average Percentage Variation With Respect To Initial Value Without Contingencies In Case Studies .............................................. 42
4.6. Discussion of Results ........................................................... 49
4.7. Chapter Summary ............................................................... 51

Chapter 5 - CONCLUSIONS AND RECOMENDATIONS ............. 52
5.1. Main Findings ..................................................................... 53
5.2. Conclusion ......................................................................... 54
5.3. Recommendations ............................................................ 55
5.4. Further Research Areas ...................................................... 57
LIST OF FIGURES

Figure 4.1 Respondent’s Background with Respect to the Education ....................37
Figure 4.2 Respondent’s Background with Respect to the Occupatiinal Level ........37
Figure 4.3 Respondent’s Background with Respect to the Number of Years of WorkingExperience ..........................................................................................................................37
Figure 4.4 Ranking of Variation Causes Based On Relative Importance Index-1 ....39
Figure 4.5 Ranking The Causes Based On Number Of Occurrence In Case Studies 41
Figure 4.6 Percentage Variation With Respect To The Initial Value Without Contigencies ........................................................................................................................................47
LIST OF TABLES

Table 2.1 Summary of change causes. .......................................................... 21
Table 2.2 Relative Importance Index of each cause................................. 25
Table 3.1 Project Particulars of case studies .............................................. 28
Table 4.1 Analysis of Respondents Background...................................... 34
Table 4.2 Ranking of Variation Causes Based On Relative Importance Index .... 38
Table 4.3 Ranking The Causes Based on Number of Occurrence in Case Studies... 40
Table 4.4 Contribution of each factor to variation in Katugastota-Kurunegala Road ................................................................. 43
Table 4.5 Contribution of each factor to variation in Panadura-Ingiriya Road........ 44
Table 4.6 Contribution of each factor to variation in Nawalapitiya-Ginigathhena Road ................................................................. 45
The averages of percentages of variation value of each are as follows............. 46
Table 4.7 Average of Weightings and Rank .............................................. 46
Table 4.8 Comparison of Ranks of Each Analysis .................................... 48
LIST OF SYMBOLS

\( V_i \) - Percentage variation

\( c_{\text{final}} \) - Project Cost at closure

\( c_{\text{initial without contingencies}} \) - Planned Project Cost without Contingencies

\( W'' \) is the weighting given to each factor by the respondents

A - Highest weight

N - Total number of respondents
LIST OF ABBREVIATIONS

RII-Relative Importance Index

FIDIC - International Federation of Consulting Engineers (Federation Internationale des Ingenieurs Conseils (French))