



IB/DCM/53/09

# STAKEHOLDER PARTICIPATION IN RESOURCE MANAGEMENT

BY

**A.G.S.S. PERERA**



**UNIVERSITY OF MORATUWA**  
**SRI LANKA**  
**2004**

thesis  
83468

83468

**STAKEHOLDER PARTICIPATION IN RESOURCE MANAGEMENT**

**BY**

**A.G.S.S. PERERA**



University of Moratuwa, Sri Lanka.  
Electronic Theses & Dissertations  
[www.lib.mrt.ac.lk](http://www.lib.mrt.ac.lk)



**A DISSERTATION SUBMITTED IN PARTIAL FULFILMENT OF THE  
REQUIREMENT FOR THE DEGREE OF MASTER OF SCIENCE IN CONSTRUCTION  
PROJECT MANAGEMENT COURSE**

*Civil Eng.*  
**UNIVERSITY OF MORATUWA  
SRI LANKA**

**2004**

624 "04"  
69:65(043)

*Thesis*

83468

## Acknowledgement

I wish to express my heartfelt gratitude to project supervisor Prof. Malik Ranasinghe, Professor of Civil Engineering, Faculty of Engineering, University of Moratuwa, who took a very keen interest in my research project. His guidance and constructive criticism backed by vast research experience were of enormous help to plan and execute the research project.

It is with pleasure I take this opportunity to record my gratitude to Dr. Asoka Perera, Head of Division / Construction Engineering & Management Unit, University of Moratuwa, for the proper co-ordination and monitoring.

I am extremely thankful to Sri Lanka Telecom Limited, for granting me full sponsorship and duty leave to follow the course.

My special thanks go to Dr. Sumith Pilapitiya, Senior Environmental Engineer, World Bank Sri Lanka Office , Dr. Sarath Abeywardana of IWMI and Mr. S. Kumarasiri, Sociologist, CSUMPP for their kind corporation.



Last but not least, I would like to thank my spouse and family who devoted their time to assist me and for the encouragement given to me to reach my goal which seemed very difficult at times.

Finally I gratefully acknowledge all others whom I have failed to mention for their co-operation in making this project a success.

A.G.S.S.Perera

## List of Acronyms

1.	BA	Beneficiary Assessment
2.	BMARI	Bandaranayake Memorial Aryurvedic Research Institute
3.	CAMC	Conservation Area Management Committee
4.	CDO	Community Development Officer
5.	CEM	Community Environmental Monitoring
6.	CIDP	Community Irrigation Development Project
7.	CSUMPP	Conservation and Sustainable Use of Medicinal Plant Project
8.	DFID	Department For International Development
9.	EML	Environment Management Limited
10.	ESW	Economics Section Work
11.	FAO	Food & Agriculture Organization
12.	FPC	Forest Protection Committees
13.	GEF	Global Environment Facility
14.	IA	Irrigation Association
15.	IDB	Inter-American Development Bank
16.	ILO	International Labour Organization
17.	IUCN	World Conservation Union
18.	M&E	Monitoring and Evaluation
19.	MH&IM	Ministry of Health & Indigenous Medicine
20.	MPCA	Medicinal Plant Conservation Area
21.	NGO	Non Government Organization
22.	NIA	National Irrigation Association
23.	NTFPs	Non-Timber Forest Products
24.	ODA	Oversees Development Administration
25.	PAD	Project Appraisal Document
26.	PCM	Project Cycle Management
27.	PFs	Project Frameworks
28.	PLA	Participatory Learning Action
29.	PMP	Performance Monitoring Plan
30.	PMU	Project Management Unit
31.	PO	Project Officer

- 32. PPP People's Participation Program
- 33. PRA Participatory Rural Appraisal
- 34. PSE Participatory Self Evaluation
- 35. RTI Recycling Technology Incorporation
- 36. RITICO Ritigala Community Based Development and Environmental Management Foundation
- 37. RRA Rapid Rural Appraisal
- 38. SARAR Self esteem , Associate strength, Resourcefulness , Action Planning and Responsibility
- 39. SCC Systematic Client Consultation
- 40. SNR Strict Natural Reserve
- 41. SA Sponsoring Agencies
- 42. SAR Staff Appraisal Report
- 43. UNRISD United Nations Research Institute for Social Development
- 44. USAID United States Agency for International Development
- 45. VAP Village Action Plan
- 46. VPMC Village Project Management Committee
- 47. VDCs Village Development Councils
- 48. WB World Bank

## Table of Contents

Acknowledgement	i
List of Acronyms	ii
Table of Contents	iv
List of tables, boxes and figures	viii
<b>Chapter 1</b>	<b>Introduction</b>
1.1	Background 1
1.2	Research Problem 2
1.3	Research Objectives 3
1.4	Main Findings 4
1.5	Structure of the Report 6
<b>Chapter 2</b>	<b>Literature Review</b>
2.1	Definition & Concepts of Participation 8
2.2	Forms of Stakeholder Participation 10
2.3	Approaches to Evaluating Stakeholder Participation 12
2.4	Monitoring & Evaluation of Participation 15
2.5	Participatory Stance & Mechanisms 18
2.6	Assessing the Impact of Stakeholder Participation on Project Performance, Outcome & Sustainability 19
<b>Chapter 3</b>	<b>Local &amp; Foreign Experience</b>
3.1	General 26
3.2	Local Experience 26
3.2.1	Area water partnership – Maha Oya River 26
3.2.2	Malwathu Oya water partnership 29
3.2.3	Medicinal plant conservation project at Ritigala 32
3.2.4	Madu Ganga Estuary Conservation Project 34
3.3	Foreign Experience 36
3.3.1	West Bengal Forestry Project – India 36
3.3.2	Communal Irrigation Project – Philippines 42
3.3.3	Matruh Resource Management Project – Egypt 49

	3.3.4 Partnership for waste minimization in Metro Manila	53
<b>Chapter 4</b>	<b>Stakeholder Analysis</b>	
4.1	What is Stakeholder Analysis?	55
4.2	Why do a Stakeholder Analysis?	55
4.3	When should it be done?	55
4.4	Who should do the analysis?	56
4.5	Who are Stakeholders?	56
4.6	How to do a Stakeholder Analysis?	57
4.7	Using the findings of Stakeholder Analysis	62
<b>Chapter 5</b>	<b>Monitoring &amp; Evaluation of Participation</b>	
5.1	What is M&E of Participation?	64
5.2	Beyond M&E	65
5.3	Why is M&E important?	66
5.4	Difficulties	67
5.5	Making M&E “ Participatory “	67
5.6	Steps & Methods for PM&E	68
5.7	Beyond the Conventional Approach	69
5.8	Evaluation Aspects of Participation	70
<b>Chapter 6</b>	<b>Extent &amp; Quality of Participation</b>	
6.1	Introduction	72
6.2	Different types of indicators	73
6.3	Criteria used for selection of indicators	74
6.4	How indicators can be measured & assessed	75
6.5	Data Collection	76
<b>Chapter 7</b>	<b>Costs &amp; Benefits of Participation</b>	
7.1	Introduction	77
7.2	Costs of Participatory projects	77
7.3	Benefits of Participatory projects	78

<b>Chapter 8</b>	<b>Performance Measurement</b>	
8.1	What are Performance Targets?	80
8.2	Why are targets important?	81
8.3	What are performance indicators?	82
8.4	Why are performance indicators important?	83
8.5	Types of performance indicators	83
8.6	Steps in selecting performance indicators	86
8.7	What is a performance-monitoring plan?	88
8.8	Data Collection	88
<b>Chapter 9</b>	<b>Case Study – CSUMPP and Ritigala MPCA</b>	
9.1	Project Overview	90
9.2	Stakeholder Analysis	91
9.3	Monitoring and Evaluation	95
9.4	Extent and quality of participation	97
	9.4.1 Data selection	97
	9.4.2 Data collection	99
	9.4.3 Data analysis of Moratuwa, Sri Lanka Electronic Theses & Dissertations	99
9.5	Costs and benefits of participation	102
9.6	Impact of participation on outcome, performance and sustainability	103
9.7	Ritigala MPCA	103
9.8	RITICOE functioned as the CAMC	104
9.9	Major Differences	106
9.10	Stakeholder analysis vs hidden interests	106
9.11	Delay in activities	108
9.12	Internal Conflicts	109
9.13	Lack of mutual trust	110
9.14	Facing a major breakdown	110
9.15	Second attempt	111
9.16	On reflection	111
<b>Chapter 10</b>	<b>Conclusions and recommendations</b>	
10.1	Conclusions	114
10.2	Recommendations for further research	118



List of references	ix
List of Annexures	xii



University of Moratuwa, Sri Lanka  
Electronic Theses & Dissertations  
[www.lib.mrt.ac.lk](http://www.lib.mrt.ac.lk)



## List of tables, boxes and figures

### List of tables

5.7	Convention Monitoring Vs Participatory Monitoring	69
8.5	Different types of performance indicators	84
9.2.1	Stakeholder list for CSUMPP	92
9.2.2	Stakeholder table for CSUMPP	93
9.2.3	Stakeholder matrix diagram for CSUMPP	94
9.2.4	Summary participation matrix for CSUMPP	95
9.4.1	Targets and indicators for CSUMPP	100
9.4.2	Results of extent and quality of participation	101
9.5	Costs and benefits	102

### List of boxes

4.6	Box1: Checklist for identifying stakeholders	58
4.6	Box2: Checklist for drawing out interests	59
4.6	Box3: Variables affecting stakeholders relative power and influence	60
4.6	Box4: Checklist for assessing which stakeholders are important for project success	61

### List of figures

5.6	Sequence of steps of PM&E	69
-----	---------------------------	----