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ABSTRACT 

Government of Sri Lanka (GOSL) has history of applying Public Private Partnerships (PPP) 

in public infrastructure development projects. All the construction projects are prone to 

disputes, however, the projects procured via PPP is most subjected to disputes due to its 

nature and characteristics, where involve huge stakeholders with various interests, complex 

and long-term nature, prone to impacts from outside forces, often beyond the control of the 

collaboration parties, complex legal arrangements, easily subjected to misinterpretation. 

Disputes are the key factor, which avert the wealthy accomplishment of the project and 

subsequently end up in huge unexpected costs, contract revocation, and relationship and 

reputation devastation. It is difficult to entirely eliminate the disputes in PPP; however, the 

disputes could be mitigated by proposing the most suitable strategies for PPP projects. 

Accordingly, this study aims on how to mitigate disputes in PPP infrastructure projects in Sri 

Lanka. Qualitative approach was adopted as the most appropriate research approach for this 

study and interviews were conducted using semi-structured interview guideline among the 

personnel who involved in Sri Lankan’s PPP projects, thereby the total of twelve participants 

from public party, private party and others were interviewed. Documentary review also 

adopted as secondary data collected tool. Data were analysed by adopting cause and effect 

diagram and content analysis using pre-determined themes as per research objectives.  

The eventual findings revealed that, the disputes in Sri Lankan PPP infrastructure projects 

often occurred related to political, legal, environmental, land and market & revenue; which 

are identified as most influential categories, in which the PPP projects are highly affected, 

and those cannot be eliminated in the future PPP projects as well. Meanwhile, disputes 

related to contract, design and specification, and construction are identified as medium 

influencing categories, in which the PPP projects are considerably affected and those factors 

can be eliminated by the time, based on the experiences and when the PPP projects get 

familiar to professional, thereby, those can be eliminated based on the mitigation strategies. 

In addition, human behavior and economic related dispute are considered as less influential 

factors, where human behavior related disputes can be mitigated though the education, 

training, and well communication system. Moreover, economic related disputes can be 

settled by allocating proper contingencies and adequate contractual provision in the contract 

and those already practiced by the project practitioners in Sri Lanka. 

Finding further revealed that, inadequate knowledge on PPP, lacks in partnering, lack of 

transparency, poor quality of contract drafting, lack of legal, policy, administration and 

investment framework, changes in government and policy, poor public awareness, absence 

of procurement guideline and standard forms for PPP, poor centralized legal system, poor 

feasibility and risk management strategies, poor coordination, changes in technology are 

most significant root causes of disputes in PPP in Sri Lanka. Accordingly, public and private 

parties’ close cooperation and effective relationship management, proper coordination, 

increase the quality of contract drafting, obtain experts’ advice, appoint independent partner, 

proper feasibility study and risk analysis are found as most frequent dispute mitigation 

strategies. Moreover, develop the strong PPP framework, strong national policies, permanent 

entities to PPP, transparency procedure, conduct public awareness, develop proper guideline 

and standard form of contract for PPP, improve PPP unit, improve adequate knowledge on 

PPP, re-negotiation, strengthen state guarantee, and appoint steering committee are the most 

significant strategies which can suggest for the future PPP projects in Sri Lanka. 

Key words: Sri Lanka, Public-Private Partnerships, PPPs, Disputes, Causes of disputes, 

Mitigation strategies  
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