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The conclusions are derived from the results of the 
analysis, which draw our attention to the fact that 
planning in its true form is not applied in the 
local construction industry as expected. 

Therefore recommendations are forwarded to lay more 
emphasis on planning in contract documents at the 
tendering stage and close monitoring at the site 
level by executive authority. 
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